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WAIVER REQUEST — CTC RESOLUTION G-01-21

CTC STIP GUIDELINES

SECTION 65-TIMELY USE OF FUNDS

LOCAL STREETS AND ROADS PROJECTS

WAIVER-02-10

RECOMMENDATION

The Department of Transportation’s recommendations are shown on the attachment.

SUMMARY AND CONCLUSIONS

Resolution G-01-21, STIP Guidelines, adopted by the California Transportation Commission (Commission)
on July 12, 2001, stipulates that funds programmed for project development and right of way components of
local grant projects are available for expenditure only until the end of the second fiscal year after allocation.
The guidelines further stipulate that the Commission may approve waivers to the timely use of funds
deadline one time only for up to twenty months in accordance with Section 14529.8 of the Government

Code.

The Commission has allocated $5,015,000 in fiscal year 1999-2000 for the four projects on the attached list.
The implementing agencies have been unable to expend the funds and do not anticipate expending all the
funds by the June 30, 2002 deadline. The attachment shows the details of each project and the delays that
have resulted in the extension requests. The project sponsors request extensions, and the planning agencies

concur.



Time Extension/Waiver — Reimbursement Deadline
Item 2.8d — Local Streets and Roads Projects

Program Year 2001/2002
Project#  Applicant Extension Amount Number of Months Requested
County By Component ($ in thousands)
E&P Extended Deadline
PPNO PS&E
Project Description R/W CT Recommendation
CON
TOTAL
Reason for Project Delay:
1 City of Fremont $0 18 months
Alameda $3,500
$0 12/30/2003
PPNO: 2109 $0
Grade Separations at $3,500 Support — meets STIP guidelines
Washington Blvd & Paseo
Padre Parkway
This request for expenditure extension is due to unforeseen and extraordinary circumstances beyond the control of the City
of Fremont. It is necessary primarily because of two elements: railroad (UP) involvement and the schedule for the BART
extension. This complex project is complicated further by the concurrent efforts to extend BART to Warm Springs and San
Jose as a result of Measure B in Alameda County and Measure A in Santa Clara County. The City has experienced delays
in negotiations with UP Railroad staff because of UP’s negotiations underway with the Santa Clara Valley Transportation
Authority (VTA) for the BART extension. UP refused to meet with the City for several months because they did not want
to lose a perceived advantage in their negotiations with VTA. UP is now cooperating with the City, and agreements
between the City and UP are in the process of being drafted to avoid further project delays.
The timing of the efforts for the BART extension have presented some opportunities for the City, BART and VTA to
closely coordinate efforts that will optimize the funds available for each of the projects. VTA’s purchase of a portion of the
UP tracks and the timing of UP vacating the right-of-way directly impacts the scope of the grade separation project. There
was also a delay to the project to coordinate with BART and VVTA on survey data. BART and the City are also exploring
other opportunities to realize cost savings in the areas of right-of-way acquisition and design. This coordination takes time.
As a result of these delays, the City is requesting an 18-month extension of the expenditure deadline. An approval of this
request will support the City’s efforts to support the BART Warm Springs Extension.
2 City of Shafter $576 15 months
Kern $0
$0 09/30/2003
PPNO: 8700 $0
Roadway Widening on Seventh ~ $576 Support, meets STIP guidelines
Standard Road from State
Route 99 to Santa Fe Way

On June 15, 2000 the CTC allocated $576,000 in State-only funding for Environmental Studies and Permits (E&P/PA&ED)
for this project. In the last half of that year, the Governor announced the Transportation Congestion Relief Program (TCRP)
projects. Included in the TCRP funding was $8 million for the State Route 99 interchange at Seventh Standard Road. Also,
at about that same time, funding was approved through the State grade separation program for an overcrossing of Seventh
Standard Road at the Union Pacific Railroad, immediately west of the interchange. Both of these projects were located
within the original scope of the Seventh Standard Road project.

After multiple negotiations with all applicable agencies, it was agreed to split the interchange/overcrossing project into a
separate, stand-alone project. The City of Shafter submitted a request for FTIP amendments to Kern COG in January 2001.
In February 2001, the City submitted a request to Kern COG for reconsideration of project match requirements and funding
commitments due to the changing scope of the project. In April 2001, the City was notified that the State had approved the
FTIP amendment, and Federal approval was received in May 2001. The City of Shafter was negotiating with
representatives of the COG, Caltrans, Kern County and the Greater Bakersfield Separation of Grade District. By August
2001, the team reinitiated the process for the re-scoped Seventh Standard Road project. The changes in scope and funding
brought about by the TCRP funding and the State grade separation program have caused a 15-month delay in the Seventh
Standard Roadway Widening project. Therefore, the City is requesting a 15-month extension of the expenditure deadline.
However, the project E&P/PA&ED is now advancing normally and it is expected that future phases of the project will
proceed in an efficient and timely manner.
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Time Extension/Waiver — Reimbursement Deadline
Item 2.8d — Local Streets and Roads Projects

Program Year 2001/2002
County of Santa Barbara $522 20 months
Santa Barbara $0
$0 02/28/2004
PPNO: 4611 $0
Construction Ekwill Street $522 Support, meets STIP guidelines

from Fairview Ave to Rte 217
with Connection to Rte 217

In December 1999 the Chancellor of the University of California at Santa Barbara (UCSB) met with the Santa Barbara
County Third District Supervisor to express grave concern with the signalized intersection of Ekwill Street and Route 217
as reflected in the proposed scope of the subject project. It was agreed that the County, in coordination with the University,
would re-evaluate the proposed project and identify and evaluate other options in an effort to reach consensus on a preferred
alternative. After a year of study that didn’t result in agreement, the conflict was heard by the CTC at its December 2000
meeting. The direction from the CTC was to seek an option that would be acceptable to all. In early 2001, a facilitated
workshop process was begun, including Caltrans, SBCAG and others. In November 2001, a preferred alternative was
identified. However, the additional coordination and alternative study seriously impacted the environmental schedule for
this project. The County estimates that the delay has cost over two years in the environmental schedule.

With the preferred project option identified, the County has been working with Caltrans to develop a new project approval
process through the PA&ED phase. A new schedule has been established that has environmental approval occurring in late
2003. In order to ensure that all programmed PA&ED funding can be expended, the County is requesting a time extension
of 20 months. In addition, the County is submitting to Caltrans a STIP amendment request to address the shifting of
programming for the PS&E, Right-of-Way and Construction phases.

County of Santa Barbara $417 20 months
Santa Barbara $0
$0 02/28/2004
PPNO: 4612 $0
Construction Fowler Road $417 Support, meets STIP guidelines

from Fairview Ave to Rte 217

In December 1999 the Chancellor of the University of California at Santa Barbara (UCSB) met with the Santa Barbara
County Third District Supervisor to express grave concern with the signalized intersection of Fowler Road and Route 217 as
reflected in the proposed scope of the subject project. It was agreed that the County, in coordination with the University,
would re-evaluate the proposed project and identify and evaluate other options in an effort to reach consensus on a preferred
alternative. After a year of study that didn’t result in agreement, the conflict was heard by the CTC at its December 2000
meeting. The direction from the CTC was to seek an option that would be acceptable to all. In early 2001, a facilitated
workshop process was begun, including Caltrans, SBCAG and others. In November 2001, a preferred alternative was
identified. However, the additional coordination and alternative study seriously impacted the environmental schedule for
this project. The County estimates that the delay has cost over two years in the environmental schedule.

With the preferred project option identified, the County has been working with Caltrans to develop a new project approval
process through the PA&ED phase. A new schedule has been established that has environmental approval occurring in late
2003. In order to ensure that all programmed PA&ED funding can be expended, the County is requesting a time extension
of 20 months. In addition, the County is submitting to Caltrans a STIP amendment request to address the shifting of
programming for the PS&E, Right-of-Way and Construction phases.
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